
12-17-2021

Weekly Updates: 

18-022: Hughes 
• Revised	plans	sent	12/6/2021,	engineering	departmental	review	next	step.	

18-023:	Sullivan	
• Electric	conBlict	identiBied	on	the	South	headwall	(west	side)	resolution	pending.		Meeting	

held	with	HSV	overhead	crew	12/16/2021,		HSV	will	put	together	ATC	on	relocation	cost.	
• Paving	for	binder	on	West	side	started	12/16/2021.	

20-022:	Balch	&	Gillespie	Roundabout	
• Final	Walkthrough	has	been	requested,	roadway	construction	signs	and	silt	fence	removal	

pending.	

18-036:	Short	Street	
• Discussion	with	HSV	Utilities	has	started	in	regard	to	the	type	of	wall	to	be	installed	at	the	

Antique	Building.		Aesthetics	of	the	wall	will	remain	the	same	discussion	is	on	structural	
component.		12/16/2021	HSV	is	working	thru	internal	discussions	on	retaining	wall.	

• RGI	is	working	out	a	driveway	tie	in	discrepancy	at	one	of	the	northern	properties.	

20-028:	Shorter	Drainage	Phase	1	
• HSV	Utilities	to	provide	timeframe	on	electric	light	pole	relocations/	removals.		HSV	is	

meeting	with	internal	crew	12/17/2021	on	site	to	schedule	pole	relocatioins.	
• Once	poles	are	relocated,	remaining	junction	box	can	be	constructed	and	backBill	over	

remaining	pipe	will	be	completed.	

17-027: Bradford Farm 
• Working thru HOA sprinkler issue. 
• Update requested 12/16/2021 on tentaFve start for sprinkler evaluaFon. 
• Once sprinkler issue is resolved, retainage will be released to the Contractor and project close 

out will start.   

20-028: Garner Extension Phase 2 
• Wiregrass anFcipates mobilizing to site week of 12/13/2021. Time Extension Request 12/8/2021 

currently under evaluaFon. 
• CoordinaFon is ongoing for relocaFon of the middle school contractor laydown area. 
• Schedule has been requested from Wiregrass. 

21-017:  (2) Signal ModificaFons – [Madison Blvd & Sullivan] & [Will Halsey & Hughes Rd] 
• Pre-ConstrucFon meeFng held 12/16/2021. 

21-017 A:  Madison Blvd & Sullivan Civil Set 
• Proposal from CROY reviewed, proposed for 12/27 council agenda. 

19-050: ProducFon & Madison Blvd- Signal  
• Project approved Pre-ConstrucFon to be set once signed contract is received. 
• Discussed ATC with Huntsville Electric. 

19-055: Intergraph & Madison Blvd – Signal 
• Project approved Pre-ConstrucFon to be set once signed contract is received. 
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20-029: Countyline {Mill & Hardiman} Signal  
• Project approved Pre-ConstrucFon to be set once signed contract is received. 
• Discussed ATC with Huntsville Electric. 

22-013 Oakland Springs Storm Water Lig StaFon 
• Pipe is scheduled for delivery. 
• Legal department is verifying pump procurement from sole source vendor, subject to council 

approval. 

22-012 Madison Blvd. Bridge Joint Repair 
• Consultant is working on submiing Proposal. 
• Bridge plans have been sent to consultant follow up quesFons were answered 12/13/2021. 

22-002 Madison Blvd. Resurfacing & SignalizaFon 
• Projects were idenFfied and sent to ALDOT on 12/10/2021.  
• ALDOT contract tentaFve for 12/27/2021 Council MeeFng Approval. 

19-010 Eastview & Victoria Roundabout 
• 85% internal comments were discussed.  
• Project Adjoining property owner driveway discussion is underway. (Lodge) 

22-006 Palmer Rd Bridges 
• Consultant is working on submiing Proposal. 
• Follow up quesFons were answered on 12/13/2021. 

22-017 Wall Triana Restriping from RR Tracks to Gooch 
• Quote for work has been requested from Contractor. 

22-014 Sunset Blvd. Extension 
• Proposal from CGD is tentaFve for the 12/27 council meeFng. 

22-024 Mill Road Drainage Project 
• Proposal from GMC is under departmental review. 

22-019 Downtown Ditch Piping 
• Proposal from GMC is under departmental review.


